Policy 7.01 Plan and Progress Report
Time Period: July 1, 2012 through June 30, 2013
Region 1/ Spokane DCS

American Indian Community Center and N.A.T.L.V.E. Project - Recognized American Indian Organizations (RAIOs)

Annual Due Date: April 2 (Submit Regional Plan to the Assistant Secretary) and April 30 (submit Assistant Secretary’s Plan to OIP).

Implementation Plan Progress Report

(1) Goals/Objectives

(2) Activities

(3) Expected Outcome

(4) Lead Staff and Target Date

(5) Status Update for the Fiscal Year
Starting Last July 1

Initiate contact with
RAIO

Mailed on January 18t
2012 to RAIO directors,
letter of invitation to
discuss 7.01 issues.

Telephone contact
01/13/11

Determine if RAIO
perceives a need
by their customers
for DCS
outreach/services
and potential for
creating a 7.01
plan

David Parman, DCS

Matilda Sampson,
AlCC

J. Dressler,
NATIVE Project

Annual contact at a
minimum

With both the American Indian Community Center and the
N.A.T.LV.E. Project, it is agreed that should either RAIO see a need
for DCS outreach/services, they will initiate contact.

AICC has agreed to make DCS brochures available to their
customers. (22-274, 22-586, 22-1143, 22-882, 22-1320)




